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R. J. Schassburger 
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DOE, RFO 

-Acting Director - - __ -- -- --- - - - - ___ 

OPERABLE UNIT NO. 11 (OU 11) RESCOPE, AGENCY MEETING INFORMATION - 
WSB-289-93 

~ On June 8, 1993, an informal meeting between the Environmental Protection Agency 
(EPA), the Colorado Department of Health (CDH), the Department of Energy (DOE) and 
EG&G was held to discuss re-scoping the Operable Unit 11 Field Sampling Plan (FSP). 

' DOE and EG&G proposed to re-scope the Data Quality Objectives and FSP from the OU 11 
Work Plan via a Technical Memo with the goals of combining the Phases I and I I  Resource 
Conservation and Recovery Act (RCRA) Facility Investigation/Remedial Investigation 
(RFVRI) and early development of the Baseline Risk Assessment, thereby accelerating 
submittal of the Final Corrective Measures Study/Feasibility Study (CMS/FS) Report and 
Final Responsiveness Summary. This prJposal will generate one RFVRI document, 
relieving DOE of several Interagency Agreement (IAG) milestones and providing a study 
for public presentation several years in advance. 

The cost savings d-uxmping t h s  OU Wpreject-caR be significant;--The FSP-wilt-be------------- 
streamlined with a more applicable statistical approach for the West Spray Field. One 
study with appropriate documents will be performed instead of two. The project may be 
shortened by as much as three to five years. 

EPA and CDH responded favorably to re-scoping recommendations. They requested a letter 
from DOE addressing affected milestones, start and finish dates of fieldwork, the date the 
combined Phases RFI/RI Report will be submitted, and the date the proposed Draft 
Technical Memorandum will be submitted. That information is attached for DOE'S use to 
transmit to the regulatory agencies. 

Attached is a draft schedule for OU 11 for Fiscal Year 93. Clearly, much of the schedule 
relies on scoping meetings with DOE and the regulatory agencies. EG&G will attempt to 
begin the subcontractor procurement process as quickly as possible. 
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If you have any questions or need further clarification, please do not hesitate to call Tim 
O’Rourke of my staff at extension 8577. 
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